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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Completed reviewing the survey data for the OBG centerline done last week on August 9th, 10th, and
11th. Sent the results in an email to pertinent people related to the OBG work from TY-Lin, Caltrans
structures design and construction.

- Assisted Alex Schmitt and John Lyons with taking measurements with the Caltrans #1 Extensometer.
Elongation measurements for all of the bolts in following cable bands was taken:

North Mainspan: 56, 72, 76, 78, 80, 84

South Mainspan: 50 (bolt 6 only), 72, 76, 78, 80, 84

See Alex's diary for more details regarding the measurements and steel temperatures, etc. John and
myself were essentially there to help operate the Extensometer which requires at least three people.

Attachment

View standing on top of a North Mainspan cable band while measuring
the elongation of the cable band bolts with the Extensometer.

ABF ironworker crews in the process of erecting the 3rd tower head
piece on the north tower shaft.
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